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आंचलिक कार्ाािर्,लित्तीर् समािेशन लिभाग 

KOLHAPUR ZONAL OFFICE 

Bank of India ,Kolhapur Zonal Office,3rd  Floor,Bank of India Building,Jaydhawal Building 

,Kolhapur-416002,Tel.No.0231-2646373 

E-mail: Kolhapur.FI@bankofindia.co.in  

 

REF NO.KZO/FI/DG/23-24/246                                                Date: 12-02-2024 

 

 

PREQUALIFICATION OF ARCHITECTS / CONSULTANTS FOR PROPOSED 
 

CONSTRUCTION OF RSETI KOLHAPUR BUILDING PREMISES 
 

 
FORM OF APPLICATION FOR APPOINTMENT OF 

ARCHITECTS/CONSULTANTS 

 

 

Name of the Firm :   

 

 

Address                 :  

       

 

 

   

Phone Numbers: 

 

Mobile Numbers: 

 

Fax No.   : 

 

Email Address     : 

 

Price of this Tender Form is Rs. 2,360/-(nonrefundable) to be paid in the form of DD 

favoring Bank Of India payable at Kolhapur  as per directions given in this NIT. 

 

 

LAST DATE OF SUBMISSION: 12.03.2024 till 04:00PM 

 

 

 

 

 

 

 

 

mailto:Vidarbha.FI@bankofindia.co.in%20/
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Brief Overview of  Tender 

Indicative Cost of Total Project 2 Crore (Approx.) 

Total Plot Area of the Project Site 20000 Sq. ft.(Approx.) 

Detailed Address of the Proposed Site Survey No. 606/2, Shenda Park, 

KOLHAPUR, Dist : KOLHAPUR. 

News Paper Advertisement  of brief Notice regarding 

this Tender 
12.02.2024 

Website Publication of the Notice Inviting Tender in 

Bank’s Official Website. 
From 12.02.2024 to 12.03.2024  

Source of Tender Document(to be downloaded by the 

bidder) 

Bank’s Official 

Website(www.bankofindia.co.in) 

 

Tender Start Date 12.02.2024 

Last Date of Submission 12.03.2024 

Mode of Submission of Tender Physical Form of Tender will be Accepted. 

Technical Bid Opening date for Pre-Qualification                              13.03.2024 

Tender Fees(Non Refundable) Rs.2,360/- 

Mode of Payment of Tender Fees to Bank  

Demand Draft/Pay Order in favour of 

Bank of India 

Contact Person of Bank of India in case of any Query 

Note: Architect cum PMC must take permission 

from Bank’s official beforehand for visiting the 

site for the purpose of application in this tender. 

1. Mr.Abhijit Deshmukh (0231-

2641706; 9766496025.),  

Mr.Dnyaneshwar Gonde (0231-

2646373,8975776029) 

For all other details Go through this Tender Document 

meticulously. 
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WEB SITE NOTIFICATION 

 
KOLHAPUR ZONAL OFFICE 

FINANCIAL INCLUSION DEPARTMENT 

                                           

                                                                                                         Date: 12.02.2024 

 

PREQUALIFICATION OF ARCHITECTS / CONSULTANTS FOR PROPOSED 

CONSTRUCTION OF   RSETI   BUILDING AT SHENDA PARK, KOLHAPUR 
 

NOTICE FOR PREQUALIFICATION OF ARCHITECTS / CONSULTANTS 

 

Bank of India invites applications as per prescribed forms, in sealed cover for prequalification 

of Architects / Consultants for the captioned project from eligible Architects / Consultants who 

fulfil the following selection criteria for prequalification. 

 

 

 The Architectural / Consultants' firm shall have minimum 7 years’ experience 

as on 31-12-2023 in the field of planning, design and periodical supervision of 

construction of commercial / institutional /residential buildings with all 

services. 

 

 The firm must have, during last 7 years, minimum experience of having 

rendered Architectural services for successful completion of   

 

At least 3 similar projects costing minimum Rs. 75 lac each.  

Or 

At least 2 similar projects costing minimum Rs. 100 lac each    

Or 

 

At least one similar project costing minimum Rs. 160 lac. . 

 

The value of the completed project shall be brought to the current costing level 

by enhancing the actual value of the project at simple rate of 7% per annum, 

calculated from the date of completion to date of tender. 

 

 The expression similar project shall mean the projects relating to multi storied 

residential/commercial building (minimum G+1 storied)  where the 

Architectural duties comprised planning of the project and Architectural layout, 

design of structure and services, preparation of detailed estimates, tenders and 

periodic supervision of work for ensuring overall quality of work 

 

 The firm shall have at least one or more Architects with them as 

Partner/Employee, who are registered with the Council of Architecture.  

 

 The firm should have experience in handling projects rendering Architectural 

consultancy for Govt. /Public Sector Undertakings/ Nationalized Banks. 
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The firm should enclose documentary evidence in support of the experience details 

furnished by them stating the value of work and area of construction and other salient 

features of work.  

  

The application can be made in the enclosed form. The said form can be downloaded 

from Bank’s website or can be obtained on payment of Rs.2000/- (non-refundable) by 

way of Demand Draft/ Pay Order Favoring Bank of India from our office as mentioned 

above. If the application form is downloaded from website the applicant should submit 

Demand Draft/ Pay Order of Rs.2000/- favoring Bank of India along with the 

application, failing which their application is liable for rejection. No cash shall be 

accepted.  

 

The prequalification form duly filled and signed should be submitted up to 3.0 p.m. on 

12.03.2024 in sealed cover super scribed “Application for prequalification of Architects 

/ Consultants for proposed construction of RSETI, Kolhapur building at SHENDA 

PARK, KOLHAPUR and addressed to 

      

     Dy. Zonal Manager, 

     FINAICIAL INCLUSION Department, 

     Bank of India, Kolhapur Zonal Office 

     1519 C Jaydhaval Building,  

     Second floor, Laxmipuri,  

     Kolhapur -416002. 

 

Complete tender document to be dropped in the Tender Box placed at above address. 

Tender sent by Post shall not be accepted.  

 

Bank of India reserves the right to select or reject any or all the applications received 

without any reasons whatsoever. 

 

                                                                            

                                                                                   

 

                                                                      ZONAL MANAGER 
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KOLHAPUR ZONAL OFFICE 

FINANCIAL INCLUSION DEPARTMENT 

                                           

 

PREQUALIFICATION OF ARCHITECTS / CONSULTANTS FOR 

PROPOSED CONSTRUCTION OF   RSETI, KOLHAPUR BUILDING AT 

SHENDA PARK, KOLHAPUR. 
                      

. 

FORM OF APPLICATION 

 

FOR 

 

PREQUALIFICATION OF ARCHITECTS /CONSULTANTS 

 

 

 

 

 

Name of the firm ………………………………. 

Address               ...……………………………... 

      ……………………………….. 

      ……………………………….. 

 

      ............................................... 

 

 

   

Phone Numbers – 

 

Mobile No. 

 

Fax No.  

 

Email Address- 

 

 

PRICE OF THIS FORM: Rs.2360/- (Non- refundable) for each applicant. In the form 

of Demand Draft (DD) in the favor of ‘BANK OF INDIA Payable at Kolhapur’. 
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To: 

         THE ZONAL MANAGER 

BANK OF INDIA, KOLHAPUR ZONAL OFFICE 

          FINANCIAL INCLUSION DEPARTMENT 

 

 

Dear Sir, 

 

Sub: PREQUALIFICATION OF ARCHITECTS / CONSULTANTS FOR 

PROPOSED CONSTRUCTION OF   RSETI, KOLHAPUR BUILDING AT 

SHENDA PARK, KOLHAPUR 

~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

 

I/We have read and understood the press notice for pre-qualifications and instructions 

to the Applicants. I/We do hereby declare that the information furnished in the proforma 

and in the supplementary sheets is correct to the best of my/our knowledge and belief. 

 

Encl: Supplementary sheets Nos.: 

 

 

 

Yours faithfully, 

 

 

 

 

Signature of the applicant: 

 

Name: 

Designation: 

Address:                     //Seal// 
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INSTRUCTIONS TO APPLICANTS  
 

1. Intending Applicants are required to submit their applications in the prescribed format 

and with full particulars giving details about their organization, experience, technical 

personnel in their organization which will be kept confidential. 

 

2. While deciding upon the prequalification of Architects / Consultants, emphasis will be 

given on the ability and competence of applicants to do good quality works within the 

specified time schedule and in close co-ordination with other agencies. 

 

3. Each page of the application shall be signed by the Applicant.  The application shall be 

signed by person/persons on behalf of the organization having necessary authorization/ 

Power of Attorney to do so. 

 

4. If the space in this form is insufficient for furnishing full details, such information may 

be continued on separate sheets of paper, stating therein the part of the form and serial 

number.  Separate sheets shall be used for each part and a proper reference with page 

number must be indicated in the main form of application. 

 

5. Applications containing false and/or inadequate information are liable for   rejection. 

 

6. While filling up the application with regard to the list of important projects completed 

(or on hand), the applicants shall include projects relating to commercial/buildings 

costing not less than Rs.75 lacs each and shall mention all features and services of the 

project handled by the applicant such as number of storey of the building, type of 

foundation and super-structure, total constructed area, services provided etc. The 

applicant should, however, enclose the  application form collected from the Bank or 

downloaded from the website along with the application. 

 

7. Clarifications, if any required, may be obtained from FINANCIAL INCLUSION 

Department.  Contact person: Abhijit Deshmukh (0231-2641706;9766496025.), 

Dnyaneshwar Gonde (0231-2646373,8975776029). The minimum general Pre-

qualification criteria shall be as stipulated in this form of application. However, mere 

fulfilment of minimum eligibility criteria will not entitle for Pre-qualification as 

Prequalification will be done after taking into account various parameters including 

receipt of satisfactory reports from clients. The firms shall not have any discouraging/ 

adverse report against their past performance. 

  

8. Architects are requested to visit the site before submitting the application to acquaint 

themselves with the site conditions.  

 

9. Applicants shall furnish documentary evidence/certificates in support of their claims of 

work undertaken and work in hand, failing which the application will be liable for 

rejection. 

 

10. Intimation to pre-qualified Architects for future course of action shall be advised 

separately. 

11 Decision of the Bank in regard to pre-qualification of Architects shall be final. The 

Bank reserves the right to reject any or all applications without assigning any reason 

thereto.  

Signature of the applicant 

Address:  
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Part – 1 : Basic Information 

 

1. Name of the Applicant and address of the Registered office. 

 

Phone No.:                         Fax. No.: 

E-mail address: 

Mobile No.: 

Website, if any: 

 

 

2.         

(a) 

Year of establishment 

(Enclose documentary evidence) 

 

 

            

(b)  

No. of years of experience in the relevant field 

(Minimum experience required is 7 years in relevant  

field) 

 

3 Type of the organization (Whether sole proprietorship, Partnership, 

Private Ltd. or Co-operative body etc.) 

 

   

4. Name of the Proprietor/Partners/Directors of Applicant with address and 

phone Numbers. 

 

 (a)  

 (b)  

 (c)  

 (d)  

5. Details of registration – Whether Partnership firm, Company, etc. 

Name of Registering Authority, Date and Registration number. 

 

   

6. Details of Registrations with the council of Architecture, Registration No 

& Date (Copy of relevant document to be attached)  

 

   

7. Name and Address of the Banker  

                                           

8. Whether an assessee of Income Tax. If so mention Permanent Account 

Number. (Enclose documentary evidence) 

 

9. Please mention GST Registration No. (Enclose documentary evidence) 

. 

 

10. Details of registration, if any, in the panel of Architects for other 

Organization/Statutory bodies/ Public Sector Banks/ CPWD/ PWD etc. 

 

 

   

11. Please indicate your related field of services 

 

Architectural services for institutional /commercial building 

 

Architectural services for residential building 

Interior design and furnishing work for institutional /commercial building 

Exclusive Project Management Consultancy (PMC) services for 

institutional /commercial /residential building 

Both Architectural and PMC services institutional /commercial 

/residential building 

 

 

 

12. Furnish details of Consultant /Specialist whose services are generally 

availed by the applicant 

Geo-Technical Consultant 

Structural Engineering Consultant 
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                                                                                             Signature of Applicant 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Electrical Consultant 

Air-Conditioning Consultant  

Plumbing Consultant  

Fire Consultant  

 

   

13.  Furnish details of Office infrastructure at Main Office 

Carpet Area of office 

No. of Architects 

No. of Engineers of various Trades 

No. of Interior Designer 

No. of Draftsman. 
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Part 2 : Work capability and previous experience. 

 

List of important Projects executed under consultancy services of the Applicant during last 7 

years each costing Rs. 75 lac and above.  

 

Sr.

No. 

Name of the 

Project 

mentioning all 

features, scope 

of  services 

and location 

Name & full 

postal address 

of the owner. 

Also indicate 

whether Govt. 

or Private body 

with full postal 

address and 

Phone No. 

Total 

Final 

value of 

work  

(Rs.) 

Completion 

period 

 

 

Nature of services 

rendered 

 

Any important 

feature of the 

work worth 

mentioning or 

reference 

Whether 

documentary 

evidence enclosed 

in support of 

experience Sched

uled 

duratio

n of 

work 

with  

start & 

compl

etion 

date  

Actual 

duration 

of work 

with  start 

& 

completio

n date  

Only 

Archit-  

ectural 

service 

(*) 

Both 

Archit- 

ectural  & 

PMC 

services 

1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 

  

 

 

 

 

 

        

 

b)  List of important Projects IN HAND each costing Rs. 100 lac and above: 

 

 

(*)  Architectural service would include – Planning of the project, preparation of 

Architectural layout & Design of structure and services, drawings, detailed estimate, 

preparation of tenders for various trades of works, periodic supervision of work. 

 

 

 

 

 

Sr.

No. 

Name of the 

Project 

mentioning all 

features, scope 

of  services 

and location 

Name & full 

postal address 

of the owner. 

Also indicate 

whether Govt. 

or Private body 

with full postal 

address and 

Phone No. 

Total 

Final 

value of 

work  

(Rs.) 

Completion 

period 

 

 

Nature of services 

rendered 

 

Any important 

feature of the 

work worth 

mentioning or 

reference 

Whether 

documentary 

evidence 

enclosed in 

support of 

experience 
Total 

duratio

n of 

work 

Date of 

actual 

comple-

tion 

Only 

Archit-  

ectural 

service 

(*) 

Both 

Archit- 

ectural  & 

PMC 

services 

1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 
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Part 3 : Technical personnel and special experience. 

 

1. List of technical personnel employed under Applicant’s Firm, giving details about their 

technical qualifications & experience in the Applicant’s establishment. 

 

 

NOTES: 

 Information has to be filled up specifically in this format.  Please do not write remark 

“As indicated in Brochure / as enclosed’ unless unavoidable. 

 

 Information shall be limited to the Applicant.  If any relevant data concerning the Group 

of Companies to which the Applicant belongs is desired to be given, the same shall be 

given separately in a supplementary sheet. 

 

2.  References            
Please give references of two persons (Engineers, Architects or top officials of an 

organization) for whom you have executed similar Projects   of   importance, who   may    be 

in a position to advise and confirm the Bank about the ability, competence and capability of 

your organization. 

 

3.  Number of supplementary sheets attached with Sr. Nos. 

 

 

 

Signature of the Applicant with full name. 

 

 

 

 

 

   

 

 

Sr.N

o. 

Name Age Qualificatio

ns  

Experience  Nature of 

works 

handled  

No. of years in 

the 

organization  

Indicate special 

experience and 

achievement, if any 

1. 2. 3. 4. 5. 6. 7. 8. 

1. 

 

 

 

 

 

 

 

2. 

 Main Office 

 

  

 

 

 

 

 

Other Office, if any  
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DRAFT OF AGGREMENT 

 

(Given only for your reference and it may change as per bank’s requirement. It is to be 

executed only after final selection of Architecture) 

(Do not fill this agreement at the time of application) 

 

 

THE AGREEMENT BETWEEN THE BANK AND THE   ARCHITECT CUM 

PROJECT MANAGEMENT CONSULTANT   FOR PROPOSED CONSTRUCTION 

OF RSETI,KOLHAPUR AT SHENDA PARK,KOLHAPUR 

================================================================= 

This Agreement is executed on this the            day of Two thousand Twenty One 

BETWEEN Bank of India, a body corporate constituted under the Banking Companies 

(Acquisition and Transfer of Undertakings) Act, 1970 and having its Head Office at Star 

House, Plot No.C-5, G-Block, Mumbai – 400 051 and (hereinafter referred to as the "Bank" or 

"BOI" which expression shall include its successors and assigns) of the ONE PART   

AND 

 

M/s_________________Company registered under the Indian Companies Act/a 

Partnership firm registered under the Indian Partnership Act 1932 /Proprietorship firm 
having its registered office at____________ (hereinafter referred to as the 

"Architect/Consultant" which expression shall include its partners present and future, their 

respective heirs, legal representatives, administrators, successors and permitted assigns as the 

case may be) of the other part. 

   

WHEREAS  

 

I. The Bank proposes to carry out construction of RSETI Kolhapur, at Shenda Park 

Kolhapur 

 

II. Bank is desirous of appointing an Architect cum Project Management Consultant for 

the said Project and invited offers for this purpose. Architect cum Project Management 

Consultant has responded by submitting its proposal through Technical and Financial 

Bid on dated ___________ and dated___________ respectively. 

 

III. Based on the representations of the Architect cum Project Management Consultant 

made in its said Proposal, the Bank has shortlisted the name of the Architect cum 

Project Management Consultant and decided to engage the services of the Architect 

cum Project Management Consultant for the said Project on the terms and conditions 

contained Bank's letter No._______________Dated._____________ , (Engagement 

letter to be given upon finalisation of Architect)which have been accepted by the 

Architect cum Project Management Consultant with absolute consensus.  

   

IV. The Bank and the Architect cum Project Management Consultant have agreed to set out 

in writing the terms and conditions in respect of the engagement of the Architect cum 

Project Management Consultant for the said Project. 

 

NOW THEREFORE, in consideration of the foregoing and the mutual covenants and 

promises contained herein and other good and valuable consideration the receipt and adequacy 

of which is hereby acknowledged, the Parties intending to be bound legally, agree as follows 
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ARTICLE-1 

 

DEFINITIONS AND INTERPRETATION 

 

A) Definitions:- 

 

1. “Agreement” shall mean this agreement, together with the Letter of Engagement 

No……dated……issued by the Bank to the Architect/Consultant, Schedules and the 

Annexures to this Agreement and any mutually agreed modifications in writing to this 

Agreement. 

 

2. “Letter of Engagement” shall mean the Letter No……..dated…..issued by the Bank 

to the Architect/Consultant upon finalization of Architect cum Project Management 

Consultant. 

 

3. “Event of Force Majeure” shall mean act of God including earthquake, invasion, war, 

tsunami, rebellion, or other acts generally beyond the control of the Parties and affecting 

performance of this Agreement. 

 

4. “Payments” or “Fees” means all payments to be made by the Bank to the 

Architect/Consultant as per the Payment Terms stated in Article 3 of this Agreement 

hereto. 

 

5. “Project” shall mean “Proposed construction of Nodal Currency Chest, Office 

Buildings and Multi-storeyed Residential accommodation”. Preliminary details of the 

Project is given schedule-1 mentioned hereunder. 

 

6. “Services” means all the services to be provided/performed by the 

Architect/Consultant to the Bank under this Agreement which are more particularly 

stated in this Agreement and in the Letter of engagement. 

 

7. Taxes” means all taxes including but not limited to  Education Cess, Higher Education 

Cess, levies, surcharges, Octroi or withholdings assessed by any Central, State or local 

authority as a result of the provision of the Services by Architect/consultant  to the 

Bank. 

 

B) Interpretation:- 

 

Any reference in this Agreement to any Statute or statutory provision shall be 

construed as including a reference to that statute or statutory provision as from time to 

time amended modified extended or re-enacted whether before or after the date of this 

Agreement and to all statutory instruments orders and regulations for the time being 

made pursuant to it or deriving validity from it. 

 

The meanings set forth for defined terms in this Article and all pronouns shall 

be equally applicable to both the singular and plural masculine, feminine or neuter 

forms as the context may require.  

 

All references in this Agreement to Articles are to articles in or to this 

Agreement unless otherwise specified therein. The words “hereof,” “herein” and 
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“hereunder” and words of similar import when used in this Agreement shall refer to 

this Agreement as a whole and not to any particular provision of this Agreement. The 

words “include”, “including” and “among other things” shall be deemed to be followed 

by “without limitation” or “but not limited to” whether or not they are followed by such 

phrases or words of like import. 

 

References in this Agreement to any document or agreement shall be deemed 

to include references to such document or agreement as amended, varied, restated, 

supplemented or replaced from time to time in accordance with the terms thereof and 

to include any letters of the parties executed in connection therewith, except as 

otherwise provided in this Agreement. 

 

The headings of the several Articles and sub clauses of this Agreement are 

intended for convenience only and shall not in any way affect the meaning or 

construction of any provision therein. 

 

The annexure and schedules of this agreement shall be deemed and construed 

as part of the operative portion of the agreement as if incorporated in verbatim. 

 

 

ARTICLE 2 

 

SCOPE OF THE SERVICE 

 

The Architect/Consultant agrees and undertakes to provide the following services 

in connection with the project:- 

 

a) Survey the plot of land and demarcate its boundaries. Ascertain and certify the 

measurements of plot as per the Possession documents of the Land. 

 

b) Examine the relevant Laws, rules, regulations and other applicable provisions including 

CIDCO/MMRDA rules, Kolhapur Municipal Corporation Act., Environmental laws, 

Building Code and Standards etc whatsoever including lease/sale agreement executed 

by the Bank with the Lessor/Seller, Architectural Control Drawings of 

CIDCO/MMRDA/WMC relating to /in connection with the project and to bring salient 

aspects that may affect the project to the Bank’s notice. 

 

c) Ensure submission of detailed topographical survey of the project site to a scale and 

contour interval determined by the Bank through the Project Contractor.  The survey 

shall include all the necessary data related to existing Public Utility Services. 

 

d) After taking the Bank’s instructions, prepare sketch designs with alternative schemes 

(including carrying out necessary revisions till the sketch designs are finally approved 

by the Bank), making approximate project cost estimate i.e. block estimate (with 

supporting market price data) and prepare reports on merits of the scheme, highlighting 

aspects such as permissible FSI, likely type of foundation required, structural design 

provisions to be made, planning norms / development rules of the local authorities from 

whom the plans have to be  cleared before commencement of work and how the same 

are met in the proposed layout, permissible and recommended basement areas and 

purpose, adequacy of available water sources for drinking, flushing, A.C., adequacy of 

electric sources for lighting and Air-conditioning and other purposes, any alternative 

arrangements required to be made for water and electricity,  type of drainage system, 

water storage and distribution arrangements, compound development, landscaping etc.  
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and all incidentals and connected aspects thereto so as to enable the Bank to take a 

decision on the sketch designs and scheme as a whole. 

 

e) After approval of the plans by the Bank, submit the required drawings to the Municipal 

Corporation or the concerned local and statutory/regulatory authorities as may be 

necessary and obtain their approvals and sanctions expeditiously. In this regard, the 

Architect/Consultant shall declare that they have suitable dedicated person(s) to handle 

such matters with authorities concerned and the necessary permissions/approvals shall 

be obtained expeditiously. 

   

f) After submission of plan to the concerned authorities  keep the Bank apprised in writing 

of the developments and their follow-up at intervals of not more than a week, till such 

time the plans are sanctioned.   

 

g) Submit two sets of each such approved plans or drawings and certificates / approvals 

to the Bank in original.  

 

h) Ensure that necessary clearances of local/statutory Authorities concerned are obtained 

for existing sewers, water lines, overhead transmission lines, excavation within the plot, 

Aviation Department, Military Department etc. before construction is started.  

 

i) Obtain other approvals, permissions and Licences as may be required under the Laws 

in force in India applicable to the said Project as far as design and planning is concerned. 

j) After approval of the plans by the concerned Municipal Corporation and/or local or any 

other statutory/regulatory authority empowered to approve under law/rules & 

regulations in force in India applicable to the said Project, provide a Study Model to 

scale using standard materials, prepare detailed architectural working drawings, make 

design calculations and drawings for foundation and other structural work of the 

building, make designs and drawings of normal sanitary, water supply and electricity 

services and also for any special installations like air-conditioning, sewage treatment 

plant, fire fighting, telephone, public address system, computer installations, interior 

decoration / site preparation work etc.  (as may be included / required by the Bank in 

the services of Architect/Consultant).  The Architect/Consultant shall meticulously 

work out technical specifications, bills of quantities and detailed cost estimate after 

briefing and discussing the amenities and finishes being proposed broadly with the 

Bank.  While the Architect/Consultant   would be given full scope to make suggestions 

in the best interest of the said Project, the Architect/Consultant shall amend / change 

the same suitably if so desired by the Bank.  Architect/Consultant shall be responsible 

for inclusion of each and every item of the works / specifications required for 

completion of the said Project and the correctness of the quantities so as to ensure that 

variations are minimum. The Architect/Consultant shall get all these detailed drawings 

and cost estimates approved by the Bank after making necessary changes / amendments 

etc. if so desired by the Bank.  The detailed cost estimate shall be based on any standard 

schedule of rates as advised by Bank and for rates of items not available in schedule on 

actual rate analysis on market rate for materials and labours supported by proper 

documents.  The rate analysis should be carried out for major items of work costing at 

least 90% of the estimated cost of work for the items not covered in the Standard 

Schedule of rates. The Architect shall finally furnish one set of detailed estimate, rate 

analysis and structural design calculations for Bank’s reference and records.  The same 

should also be furnished in electronic form. Structural design of the building has to be 

got vetted by an independent agency / institute ( like VJTI/IIT at Mumbai) at the cost 

of the Architect/Consultant   
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k) To prepare Landscape drawings. 

 

l) The Architect/Consultant shall be responsible for the correctness of structural and 

foundation design and design for all services and installations and soundness of the 

construction according to the said designs and specifications. 

 

m) Shall Obtain final building completion certificate and securing permission of concerned 

Municipal Corporation and/or local or any other statutory/regulatory authority for 

occupation of the building constructed and obtain refund of deposits, if any, made by 

the Bank to the Municipal Corporation or any other authority.  The Architect/Consultant   

shall be also be fully responsible for obtaining all other NOCs like those of Fire, 

Aviation and any other departments / offices of Govt. / Semi-Govt. / Public Bodies in 

connection with getting approvals to the plans, commencement of works, completion 

of works etc. 

 

n) Providing necessary sets of drawings, carpet area calculations etc. required by 

Municipal Assessor & Collector or any other authority in connection with the 

settlement of the Rateable Value, Municipal Taxes in respect of the building. Appearing 

on behalf of the Bank along with Bank’s Consultant, if any, before the Municipal 

Assessor & Collector or other authority in connection with the final settlement of the 

initial rateable value of the building/s constructed.  

 

o) The Architect/Consultant   shall assist the Bank in all arbitration proceedings between 

the Contractors and the Bank and also defend the Bank in such proceedings. 

 

p) The Architect/Consultant shall assume full responsibility for the overall general 

Architectural supervision, Management and proper execution of the said Project by 

following up the matter closely with the contractors. 

 

q) Any other service connected with the said Project as may be intimated by the Bank 

from time to time usually and normally rendered by Architect cum Project Management 

Consultant   and not included in any of the items referred here. 

 

 

r) To prepare Master Control Chart for monitoring of the progress of the said project and 

updating the same time to time , if necessary, with prior approval of the bank. 

 

s) To examine Legislation, rules, and other applicable provisions of statutory bodies and 

to bring salient and essential features that may affect the said project to the Bank’s 

notice. 

  

t) supervise and manage the said project in most professional and efficient manner to 

protect, preserve , sub-serve the interest of BOI in all circumstances and use best of  its  

professional skills and judgment for the said purpose.  

 

u) The Architect cum Project Management Consultant  assures BOI that it shall do all acts 

and things necessary to sustain the trust and confidence reposed in it by BOI under this 

agreement and the Consultant shall at all times exercise due care and diligence expected 

of a  Consultant including without limitation that of an Architect, Quantity Surveyor, 

Quality Maintenance Engineer. 
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v) The Project Architect/Consultant   shall be responsible for inclusion of each and every 

item of the works / specifications required for completion of the said Project and the 

correctness of the quantities so as to ensure that variations are minimum and not beyond 

10% on either side between the actual quantities and the estimated quantities.  The 

Project Architect/Consultant shall get all these detailed drawings and cost estimates 

approved by the Bank after making necessary changes / amendments etc. if so desired 

by the Bank. 

 

Detailed Tender Documents:  

 

The Project Architect/Consultant  shall draw up detailed tender documents for 

the work complete with the draft Articles of the agreement, conditions of contract, 

specifications, drawings, schedules of quantities, the IBA’s standard PVA clauses, lists 

of various tests to be conducted by the Contractors or got done through laboratories for 

materials, works at site, etc. various insurance covers required, time and progress charts, 

Master Control Charts and any other material necessary for monitoring and satisfactory 

completion of the works. 

 

Pre-qualification of the Contractors:  

 

The Project Architect/Consultant  shall examine and recommend  the select list 

of  Contractors i.e. shortlisting of Contractors after scrutinizing the applications 

received in response of the press notice/web site notification for pre-qualification of 

Contractors and inspection of some of the works done by them, with the approval of 

the Bank, for inviting the tenders for  the work, prepare comparative statements, 

highlight abnormally high / low rated items and submit assessment  reports and 

recommendations thereon to the Bank, assist the Bank to conduct negotiations with the 

lowest tenderers where necessary and after the Bank’s decision on the tenders, prepare 

contract documents and get those executed by the concerned Contractors. 

 

Supervision of the works at the site and Project Monitoring:  

 

It shall be the responsibility of the  Project  Architect/Consultant   to supervise 

and ensure that the said Project is being executed as per the plans, designs and 

specifications as provided for in the contract agreements with the selected / appointed 

contractor/s  for the said Project, monitoring of the said Project, checking the materials 

/ works, getting various tests for materials and work done, checking and correcting the 

measurements of the works, scrutiny of the Contractors’ bills and issuing payment 

certificates to the Bank, based on the provisions in the respective contracts executed 

between the Bank and the contractors. Time is the essence of this project and It shall be 

the responsibility of the Project  Architect/Consultant   to supervise/Manage and ensure 

that the said Project is being executed within the stipulated time frame. 

  

True Copies of Contract Documents:  

  

To prepare for the use of the Bank, the Contractors, and the Site Engineers, if 

appointed by the Bank, three copies of the contract documents for the work, including 

all drawings, working drawings, specifications and other particulars and such further 

details and drawings as are necessary for the purpose of execution of the said works 

including without limitation checking and approval of drawings submitted by the 

Contractors. 
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Responsibility as Project Architect/Consultants:  

 

To assume responsibility for the correctness of all the estimates, and soundness 

of the repair/construction according to the said designs and specifications. To assume 

full responsibility for the critical site supervision, Management, checking of 100% 

measurements, certifications of Contractors’ bills and ensuring proper and timely 

execution of the said Project, controlling the cost within the financial sanctions 

accorded by the Bank, and advising the Bank on all the financial and technical aspects 

of the Project. 

 

 

Checking & Certification of Contractors’ bills:  

 

The Project Architect/Consultant   shall scrutinize the running account bills of 

the Contractors after detailed checking of measurements and submit to the Bank within 

two weeks from the date of the receipt of the said running bill by them from the 

concerned Contractor, along with their certificate for the due payment against the said 

running bill.  In case there is a provision for adhoc payment against R.A. Bills in the 

Agreement with the Contractors, the Project Architect/Consultant shall have to issue 

certificate for Adhoc payment to the Bank within 6 working days from the date of 

receipt of the bill from the contractor. 

 

To do programming, planning, monitoring, following-up, supervising and 

recording  the measurements of all items involved in the  Project as a whole and further 

ensure that the said items of work are in conformity with the terms and conditions of 

the contract entered into by contractors with the Bank and are not violating of building 

construction rules, regulations  approved by  local Municipal Corporation and other 

authority and are not in contravention  of any law, rule or regulation applicable to the 

said project/work. The Architect/Consultant shall maintain measurement books 

duly indexed containing details of measurements, instructions and other relevant 

details and shall be certified every fortnight by Consultant and BOI.  The 

measurements shall be taken as per the terms and conditions of the contracts entered 

into by the Bank with the contractors, their agents and representatives and those are not 

express and covered and the same shall conform to precision in measurement as laid 

down in IS 1200.  Any disagreement, deviation, variation, use of extra items shall be 

discussed by all concerned and only after settlement of the same with due approval by 

the Bank, those shall be recorded in the measurement books. 

 

To scrutinize bills of work, preparation of variation statements, arranging 

various tests on materials/work, arranging meetings, coordination of the jobs of various 

agencies and all other incidental jobs thereto. 

 

To attend and assist in the inspection to be carried out by Labour Authorities,  

Government, BOI and agencies such as Chief Technical Examiner (CTE) of Central 

Vigilance Commission (CVC), New Delhi and any other Authorities connected with 

the various trades of work involved in the project and to assist the Bank  to reply their 

queries/objections and ensure removal of the deficiencies pointed out by any of these 

agencies during the inspection by them or through the appointed contractors and ensure 

recovery of irregular payments , if any, and help BOI in replying to the C.T.E.'s 

observations from time to time till the matters are finally cleared by the C.T.E.'s 

Organization and settled.  
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To effect and carry out complete administration, management of operations, 

supervision and execution of all aspects of the said project. 

 

To advise and assist BOI in defense of prosecution of settlement and resolution 

of any claims or disputes raised against it by contractors, or any of their representatives, 

agents, employees or other persons  deriving title from them  and any suits, cases, 

proceedings including arbitration, by providing  all necessary information and 

assistance to BOI.Architect/Consultant  shall advise, forewarn and alert `BOI' about 

and on un-permitted variations, cost escalations, time over-run,  inadequate or wrong 

quantity survey, sub or below standard quality of the materials and goods supplied, used 

and inconsistent provision of services of  contractors, suppliers, vendors and other such 

person associated with the project/work.  Consultant shall also notify and keep informed 

`BOI' of the risks, complications, reliability, durability, utility and dangers associated 

with application and execution of any design, drawing and administration, operations, 

installation of any equipment, goods or materials in the said Project or work.  

 

Architect/Consultant  shall do day-to-day supervision and shall ensure that the 

said Project is being executed as per the plans, designs and specifications prepared by 

the them and approved by `BOI' and provided for in the contract agreements and shall 

ensure that execution and performance is in consonance with terms and conditions  

agreed under the contract with `BOI'. Architect/Consultant   shall not allow any 

variations in execution of the said Project/works without prior approval of ‘BOI’. In 

case any additions or variations above Rs. 25,000/- are carried out by the Contractors 

under Project Architect/ Consultant’s instructions without the prior approval of the 

Bank, the Bank shall not be liable to pay the Contractors for such additions and 

variations and Project  Architect/Consultant shall alone be responsible for such 

additions and variations and Project Architect/Consultant shall alone be responsible for 

the expenditure. The Project Architect/Consultant   shall also not be entitled to claim 

fees for such additional or deviated items of work unless specifically ratified by the 

Bank. 

Architect/Consultant shall review, audit and ensure systematic and timely 

supply of designs, drawings, layout plans, decisions etc. to contractors and such persons 

appointed for execution of the said project. 

 

To prepare rate analysis of extra / deviated items of work.Architect/Consult 

shall monitor the progress on daily basis and shall prepare progress reports on weekly 

basis and submit monthly report to the Bank, highlighting delays and suggest and 

implement remedial actions necessary for making up the lost time along with technical 

directions and procedure wherever necessary for achieving the same. 

 

Architect/Consultant shall be responsible for approval of materials/goods and 

shall be responsible for conformity of such materials/goods with the specifications of 

quality, quantity, measurement and other requirements as represented in the tender 

documents and in the consequent contract terms and conditions. It shall arrange to carry 

out the tests through the contractors /suppliers as required and/or as provided in the 

tender and maintain adequate records thereof.  

 

  Architect/Consultant   shall prepare and maintain hindrance register, records of 

site meetings, minutes of the meetings and shall prepare tables, charts, statements, 

records, registers, etc. as directed by BOI.  The records may be required to be prepared 

as per formats of CPWD, if directed by BOI. 
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Without prejudice to the above, the Architect/Consultant shall prepare and 

maintain the following records in approved format at the site of project/works: 

a) Daily progress record 

b) work site order book 

c) Instruction by  BOI/Consultant 

d) Cement statement (Receipt, Consumption and Balance) 

e) Steel Register 

f) Concrete Pour reports including slump test record 

g) Concrete Cube Test Register 

h) Test Registers of other materials/fittings, fixtures, equipment with comments on 

their quality, compliance with contract terms and conditions. 

i) Register of Designs, drawings and working details received at site. 

j) Log book of defects 

k) Dismantled Work Register 

l) Supply and Consumption Register of materials like chemicals, lead, paints, etc.  

  

The records mentioned above shall be duly verified as true and correct and 

signed by authorized representative of Architect/Consultant   for the purpose and 

Architect/Consultant   shall get the records duly authenticated by Engineer in-charge of 

BOI/Contractors as applicable or as would be directed by BOI. 

 

Architect/Consultant shall ensure that proper field and laboratory tests are 

carried out by Contractors on materials etc. as mentioned in the tenders, contracts for 

the said  work.  

 

Architect/Consultant   shall render generally all technical services at site as may in 

anyway relate to or arise out of the construction of the said project/work and shall render 

to BOI every assistance, guidance or advice on any matter concerning the technical 

aspects of the said Project.   

 

Architect/Consultant shall work as conciliator in the event of any dispute arising 

between the Contractor/s and the Bank before the parties resort to legal/Arbitration 

proceedings.   

 

Architect/Consultant shall ensure that samples of approved building materials 

and approved finishes and fittings are displayed at site and kept in safe custody at 

project site. Consultant shall make proper arrangements for safe-keeping of records and 

similarly shall ensure through the contractors the safe stacking/storage of materials, 

goods, cement, steel and such other products pertaining to the said Project/work. 

 

 

Architect/Consultant shall ensure that the Contractors for the said Project/work 

have license under Contract Labor (Regulation & Abolition) Act, 1970 and rules framed 

thereunder and their acts, deeds and things are not violative or in contravention of any 

of Labour and Industrial Laws namely Minimum wages Act, 1948, Workmen's 

Compensation Act, Employees Provident Fund (Miscellaneous Provisions) Act, 

Employees State Insurance Act and such other similar legislations.   

 

Architect/Consultant   shall watch and keep track of the Bank guarantee  and 

subsequent extension of validity of Bank Guarantees to be furnished by the various 

contractors under contract conditions and shall also  ensure to keep in force the 

validities of building construction and other permission obtained from statutory  

authority and shall be fully responsible to take such steps or arrange well in advance 
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with all concerned including  ‘BOI’ as may be applicable for renewal, extension and  

sanction of such permissions.   

 

Architect/Consultant shall prevent and object the contractors from proceeding 

with any work on which contractor is likely to raise extra claims. Consultant shall allow 

proceeding with the same only after written approval of `BOI'. 

 

Architect/Consultant shall arrange for the following updated charts at site: 

 

I. Master Program 

II. Checklist and Job History 

III. Work/trade-wise Expenditure chart and overall financial progress chart. 

IV. Running summary of cost. 

V. Any other chart as directed by BOI. 

VI. Architect/Consultant shall prepare Handing and Taking over Report and 

inventories / statements at the time of handing over by contractors.   Consultant 

shall also arrange for preparation of Inventory Statements, fixtures and fittings 

of water supply, sanitary work, and electrical fittings, layouts of water and 

electricity mains and distribution lines. Consultant shall also prepare and 

forward work completion reports, summary of final costs.  

 

The Architect/Consultant shall employ or engage adequate number of suitably 

qualified and experienced engineers, supervisors, quality control experts, quantity 

surveyors, such specialists consultants at their own cost.  A provisional and indicative 

list of technical staff to be deployment by Consultant at site will be as under :- 

 

a) One Project Manager for overall control, coordination, liaison of the said Project/work.  

He may or may not be stationed at the site. He shall have minimum 10 years on-job/field 

and post qualification, experience after graduation in Engineering. In case of diploma 

holder, the post qualification experience requirement is 15 years. The Project Manager 

shall visit the site at least two days a week or as more frequently as may be necessary 

to see the quality and progress of the work and get fully satisfied that the works are 

being done at site as per plans/specifications. 

 

b) One Resident Civil Engineer-in-Charge.  He shall have minimum 5 years of on-job/field 

and post qualification experience after graduation in Civil/Construction Engineering.  

In case of diploma holder, the post qualification experience required is 10 years. He 

shall be stationed at site.   

 

c) One Civil Engineer suitably qualified for supervision, measurements, and scrutiny of 

the bills, testing and quality control.  He shall have a minimum of 5 years on job/field 

and post-qualification experience after graduation or 8 years post qualification 

experience in case of diploma holder in Civil Engineering.  

 

d) Minimum one Electrical Engineer to supervise electrical works. He shall have a 

minimum of 5 years field experience after graduation in electrical related Electro-

Mechanical works, public address system, firefighting & pumps control etc.( 8 years 

post qualification experience in case of diploma holder) 

 

        The decision regarding the structure and tenure/period of deployment of technical staff         

depending on the volume and scope of work of various trades during the construction 

period at site will be decided by BOI which shall be binding on the Consultant. 
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The above requirements are, however, only indicative and as assessed by BOI. However, 

more Engineers and other categories of staff as may be considered necessary by BOI for 

satisfactory management, execution and completion of the entire project have to be 

deputed by the Architect/Consultant when called upon to do so.  The decision of BOI 

shall be final and binding on the Architect/Consultant.   

 

It is specifically agreed that BOI shall have no responsibility for any staff / officers / 

Engineers /workmen engaged by the Architect/Consultant and the said 

Architect/Consultant  alone shall be responsible as their Employer and the said Staff / 

Officer / Engineer / Workmen shall never claim or hold out themselves as employees 

of BOI. 

 

Architect/Consultant  shall ensure that all the Labour Legislations namely Industrial 

Disputes Act 1948, Minimum Wages Act 1948, Contract Labour (Abolition and 

Regulation) Act 1972 and such other applicable laws are complied with in relation to 

their employees and shall not act, do or cause to be done anything in contravention of 

the same.  It is further agreed that Architect/Consultant shall indemnify and save 

harmless `BOI' against any claims, actions and damages that `BOI' may face or incur 

due to and by reason of any contravention of the above laid laws by the 

Architect/Consultant   or its employees. 

 

Professional Liability Insurance Clause: -The Architect shall obtain an insurance 

policy covering Professional Liability Risk to the extent of Rs.2 Cr and endorse 

such policy in Bank’s favour and / or otherwise make the claim of any under the 

policy payable directly to the Bank by the Insurance Company till the completion 

of the project. All disputes arising out of the or in connection with the agreement 

shall deemed to have arisen in the city where project is being executed & only the 

said courts in the city shall have the jurisdiction to determine the same 

 

 

ARTICLE 3 

 

PAYMENT AND PAYMENT TERMS 

 

In consideration of the performance of the contract, BOI shall pay the Architect / 

Consultant a fee calculated at the rate of ------ % of the approved estimated cost or  actual cost 

of the work ( including PVA if any)  whichever is less plus GST as per actuals subject to a 

maximum of  Rs…… plus GST for which Consultant’s services have been taken.  (The ceiling 

limit shall be fixed on the basis of agreed budgeted estimates of the project) 

 

The fees also include all cost towards living and travelling expenses to site of work/to 

laboratories for testing/to different sites for inspection of source of materials etc., cost of 

stationery, drafting suitable replies to CTE’s observations, if any, assisting and defending the 

Bank in arbitration proceedings etc., if any, arisen due to dispute between the Bank and any 

contractor of any work of this project. 

 

  The Fees shall be subject to deduction of penalties if any, levied on the 

Architect/consultant by the Bank in accordance with the provisions of this Agreement and/or 

any other amount payable to the Bank by the Architect/Consultant on account of invocation of 

indemnity or otherwise. All payment of Fees shall be made after deduction of the applicable 

taxes if any and payment shall be made in Indian Rupees only. 
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  Amounts/ Fees payable to the Architect/consultant as mentioned in this article shall not 

be liable for upward revision during the Term of this Agreement irrespective of reasons 

whatsoever including, increase or imposition of new taxes, duties, levies, octroi, charges etc 

 

 The stages and other terms of Payment of Fees are as under:-   
 

 STAGES  OF  PAYMENT  

 (Retention @ 2.5 % recoverable from Stage I to VII which will be refunded after defect 

liability      period) 

 

On submitting final preliminary 

drawings/designs along with the preliminary 

estimated cost on plinth, area rates and on 

approval of the same by the Bank. 

 

5% of the fee based on agreed estimated 

cost of the Project subject to ceiling of 

Rs…. 

On submission of building and connected 

services plans to municipal, 

regulatory/statutory bodies for approval. 

10% of the fee based on agreed estimated 

cost of the Project less payment made 

earlier subject to a ceiling of Rs…. for 

services against (I) & (II) 

 

On approval of building and connected plans 

from municipal, regulatory/statutory bodies 

and obtaining commencement certificate for 

commencement of work at site. 

 

 

25% of the fees on agreed estimated cost of 

the Project subject to ceiling of Rs…. less 

payments made earlier upto Stage II above. 

On submission of detailed working, drawings 

and specifications of the project, item-wise 

estimates of costs with rate analysis for the 

approval of the Bank, preparation of tenders 

for various Trades.  Preparation of structural 

and various specialist’s services / design in 

form of drawings and approval by municipal, 

regulatory/statutory bodies concerned.  

Submitting building model 

 

35% of the fees on agreed estimated cost of 

the Project based on detailed estimate 

subject to ceiling of Rs….. less payments 

made earlier upto Stage III above. 

Inviting tenders in consultation with the Bank, 

scrutiny and submission of recommendations 

on the tenders received.  Preparation of 

contract documents for various trades. 

 

40% of fees on agreed estimated cost of the 

Project subject to ceiling of Rs….. less 

payments made earlier upto Stage IV. 

 

 

 

During course of construction work based on 

actual work/bills of the various trade 

contractors. 

60% of fees based on actual amount of work 

done subject to ceiling of Rs…… less 

payment made earlier upto Stage V above. 

On completion of work and on obtaining 

Occupation Certificate and other Certificates 

required from the municipal, 

regulatory/statutory bodies for physical 

occupation of the building and settlement of 

the bills of all the contractors and the 

settlement of final bills  

 

80% of the fees based on the value of work 

subject to ceiling of Rs…… less payment 

made earlier upto Stage VI above. 
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Submission of “As built drawings”, issue of 

“No Objection Certificate” for refund of 

retention money of all contractors by the 

Architects on expiry of defect liability period, 

assessment of building from Municipal Tax 

Authority and obtaining final building 

completion certificate and replying all queries 

of CTE of CVC, if any, raised before expiry of 

the D.L. period of all contractors appointed on 

the said work by the Bank, to the satisfaction 

of the CTE. 

Full and final payment subject to ceiling of 

Rs…. less payment made earlier. 

  

 

ARTICLE 4 

 

JOINT PROJECT COMMITTEE (JPC) 
 

The Bank  will constitute a Joint Project Committee (hereinafter referred to as JPC) for 

assessing and reviewing the progress of the work on the project and to issue instructions or 

directions from time to time which shall be observed and followed by the 

Architect/Consultant   and other Consultants/Contractors engaged in the execution of the 

project.  The Joint Project Committee (JPC) shall, unless otherwise decided by the Bank 

shall have the following officials as members :- 

  

Asst.  General Manager / Chief Manager, Premises Dept. of  the Bank or any other 

official nominated by the Bank, who shall be the Chairman of the Committee Bank’s 

Engineer in-charge of this project, as may be nominated by the Bank. 

 

At least one Director/Partner/Senior Engineer/Architect (having minimum 

experience of 10 years) of the Consultants. Project Manager and Resident Engineer - in-

charge of project of the Architect/Consultant.  The Resident Engineer-in-charge shall be 

Secretary of JPC. 

 

The Secretary of the  Committee may convene the meetings of the Bank, Architects, 

Consultant and the contractors/consultants concerned at such regular intervals or frequently 

as may be instructed by the chairman of the JPC and shall record and circulate all the 

decisions concerned of the JPC for implementation / information as may be applicable. 

 

           The Architect/Consultant shall apprise the Chairman of the Committee with the 

information relating to implementation, compliance and execution of the JPC's decision 

and also the usual progress of the Project work fortnightly. 

 

ARTICLE 5 

 

POWERS OF ARCHITECT/CONSULTANT AND OTHER OBLIGATION OF 

PARTIES 

 

The Architect/Consultant shall exercise the following powers otherwise expressly 

prevented/prohibited by BOI: 

 

a) Give directions to the contractors for the said Project/work for the construction of 

temporary structure for the purposes of `Site Office'. 
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b) Give notice to the contractor about the use of sub-standard materials, goods, equipment 

and workmanship and warn the contractor with an authorisation of `BOI' for the said 

purpose to suspend work payment and fulfillment of dues till the rectification of defects 

with quality materials. 

c) Notify the contractor to suspend work during inclement weather and in the 

circumstances where working would be dangerous to life and property.   

d) Submit samples of  materials for testing to an approved laboratory 

e) Give notice for measurement of work. 

f) Effect recoveries for expenses incurred by `BOI’ for rectification of defects. 

 

RIGHTS AND OBLIGATIONS OF PARTIES:  

 

Apart from other rights and obligations mentioned elsewhere in these agreement it is 

agreed by     the parties the following:- 

 

a) BOI  agrees that no deduction shall be made from the Architect/ Consultant's fees on 

account of any penalty, liquidated damages or other sums withheld from payments to 

the contractors unless any penalty is levied or damages are recovered or sum is withheld 

from payments to the contractors on account of defective work.    In later case, the 

Architect/Consultant's fees in respect of the total value of the defective work shall not 

be paid for by BOI.  Such fees shall, however, be paid upon the rectification of the 

defective work and on the basis of the payment of bills of the contractors for actual 

work done and the total payments released by the BOI after making corrections, if any, 

in the certificate issued by the Architect/Consultant.   

 

b) For the purpose of supervision, the Architect/Consultant   agrees that it will set up a site 

office under the charge of competent Resident Engineer-In-Charge who will be in 

constant charge of the said work entrusted to the Architect/Consultant.  The 

Architect/Consultant   agrees to engage and retain at its cost, adequate competent 

supervising staff/site Engineers (as prescribed hereinabove in Article 2). These 

engineers and supervisors depending upon the requirement at site (as determined by 

BOI at its sole discretion) should be available at the site until the repair/maintenance 

Project/work as entrusted to the Consultant is completed.  Their appointment, dismissal, 

retrenchment, the condition of services and the rate of remuneration will be determined 

by the Architect/Consultant    and shall be at the Architect/Consultant’s entire discretion 

and the said staff/site engineers at all times shall work under the orders and sole control 

of the Architect/Consultant.  BOI shall, however, have the right to direct the 

Architect/Consultant   without assigning any reasons to remove any staff/engineer that 

is considered by BOI as undesirable, which shall be complied with by the 

Architect/Consultant   immediately and shall be substituted by the Architect/Consultant 

with employee of equal experience.   The site staff of the Architect/Consultant   will 

work in cooperation with BOI staff at site, if any and at Head Office and carry out their 

instructions. 

 

c) If during the period of contract, it is established that certain risk or damage or loss has 

occurred due to the defective supervision of work by the Architect/Consultant, the Bank 

shall be entitled to recover the fees for execution of such affected parts of the work.  

The Architect/Consultant shall indemnify the Bank and compensate any loss or injury 

sustained by the Bank due to negligence/improper supervision, subject however, to the 

provisions under para 5(q) mentioned hereafter. 

 

d) The Bank may also maintain, depute its own employees, Consultants etc. at site to 

oversee the work of Architect/Consultant and for overall management of site.The 
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Architect/Consultant   shall perform its duties under these presents and will do 

everything in its power and authority to ensure that the contractor or contractors 

complete the construction work of the said Project according to the specifications and 

in given time schedule. 

 

e) The Architect/Consultant agrees that it shall not make any deviations in the plans or 

estimates or order any variation, omission, or extras without the written sanction of the 

BOI.  In consequence thereof, it will not fix any new rate or rates of new items of work 

without written approval of BOI 

 

f) The Architect/Consultant   shall promptly notify BOI of any changes in the constitution 

of its firm/Company.  It shall be open to BOI to terminate the agreement on the death, 

retirement, insanity or insolvency of any person/s being director/s or partner/s in the 

said company/firm, or on the addition or introduction of a new partner/Director without 

the previous approval in writing of BOI.  In case of such termination aforesaid, 

Architect/Consultant shall be liable for all the accrued liability of Bank. But in absence 

of and until its termination by BOI as aforesaid, this agreement shall continue to be of 

full force and effect notwithstanding any changes in the constitution of the firm, by 

death, retirement, insanity or insolvency of any of its partners or the addition or 

introduction of any new partner.  In case of retirement/death, the surviving or remaining 

partners of the firm shall be jointly and severally liable for the due and satisfactory 

performance of the terms and conditions of the agreement. 

 

g) The Architect/Consultant shall not, during the period of its assignment and thereafter 

till the satisfactory completion of the work, act as an advisor / agent for or give any 

advice regarding the repair work in particular to intending tenderers for any trade of 

work pertaining to this project 

 

h) The Architect/Consultant agrees to perform its duties as stated in this agreement so as 

to cause the completion of the work as proposed and of other work as may be entrusted 

to it and everything necessary render the same fit for occupation / use of  BOI  according 

to the contract as also the completion of the several stages of the said work in 

accordance with the program to be drawn up and embodied in the contract between the 

BOI  and the contractors.  

i) The extension of the time limit to the contractor under the agreement if any, given by 

BOI will have no consequential effects on the Consultant’s time schedule in respect of 

construction work to be completed  till then.  

 

j) The Architect/Consultant while certifying payment against Contractors’ bills, after due 

verification of bills, shall certify that the items of work measured and certified  for 

payment of  bills of the contractors are supervised by its Engineers and same are 

consistent with the type, quality and specifications prescribed in the agreement entered 

into with the contractors. The Consultant shall have deemed to guarantee the 

correctness of all such certificates and shall hold itself responsible for the correctness 

of all the bills and certificates scrutinised, checked for and issued by it as regards the 

quality and quantity of the work concerned. The Bank, however, reserves its discretion, 

although not obligatory, to scrutinize the bills certified by the Consultant and make 

payment to the contractor according to such scrutiny.  This will be without prejudice to 

the Bank’s right to take such action against the consultant as deemed fit by the Bank 

for giving defective/wrong certificate by the Architect/Consultant. 
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Payments to the Contractors: (role of the Architect/Consultant to the         

Bank) : 

 

I. The Architect/Consultant   shall issue a certificate to the Bank under copy to contractor 

concerned for an ad hoc interim payment to an extent of 75% of the minimum possible 

net bill amount after prima-facie scrutiny of the running bill and after accounting for 

retention and any other recoveries to be made from the contractors within six working 

days from the date of receipt of the running bill from the contractors. The 

Architect/Consultant after detailed & thorough scrutiny of the running bill, may 

recommend payment of the net balance within 3 weeks of the date of receipt of the 

running bill by it from the contractors.  

 

II. To avoid delays in payments of running bills of the contractors, the measurements of 

the items of work taken by the authorized engineers of the Architect/Consultant are 

required to be recorded by the Architect/Consultant  from time to time  after giving 

proper notice to the Contractor concerned. The measurement book should stand updated 

so that the recommendations from the Consultant on each such running bill can reach 

the Bank within the stipulated period .  The Architect/Consultant   shall satisfy itself of 

the following while certifying interim or final payments. 

 

a) That the items of work disputed/rejected  by the Architect/Consultant   /Bank and the 

items  not sanctioned by the Bank are not included. 

 

b) The quantities are not in excess of the tender quantities beyond 10 % unless justified 

suitably to the satisfaction of the Bank. 

 

c) The rates allowed are not  more than  reasonable in case of partly done/substituted / 

extra items and more than tendered rates in case of completed tender items. 

 

d) Various recoveries /deductions from the bills are properly affected. 

 

 

e) Deductions for up to date actual payments effected by the Bank/tax deductions made/ 

other  made upto the last running bill in case of each contractor by the Employer are 

ascertained from the Employer and are given effect in the running bill in hand so as to 

minimise further corrections at the Employer’s end. 

 

f) insurance covers, labour licences etc. for the work as per contract term is valid. That 

the bills submitted by Contractors are in terms of sanctioned contract terms.   

  

III. In the case of payments of final bills of contractors in respect of said jobs, 

Architect/Consultant   shall certify bills within 3 months of receipt of the bill from the 

contractor. No ad hoc payment shall be allowed/recommended /certified by the 

Consultant in case of final bill.   

 

IV. It is agreed that the Bank and the Architect/Consultant shall work jointly as a team in 

good spirit with a view to getting the project completed in the best possible manner 

within the stipulated time.  The Bank shall have right to oversee, differ with the 

Architect/Consultant’s opinion in regard to the quality, measurements, rates of 

part/substituted/extra items etc. without affecting the Bank’s interest.  However, in the 

event of any dispute arising out due to difference between the opinion of the 
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Architect/Consultant  and the Bank, the decision of the Bank’s General Manager in 

charge of Premises Dept.  shall be final and binding on the Consultant. 

V. The Architect/Consultant    will have right to stop bad/defective work or the work which 

is not as per the tender items/drawings.  The Architect/Consultant    will have right to 

ask the contractors to remove/demolish, disapprove/reject materials/work.  Only where 

the contractors disagree to the same, the Architect/Consultant   will refer the matter to 

the Bank for further necessary action. 

VI. If in the opinion of the Bank, any delay fully or partially in execution is attributable to 

the fault of the Architect/Consultant    or any other loss or damages is caused to the 

Bank due to fault/defective supervision/slackness on part of Architect/Consultant, BOI 

shall be entitled to recover liquidated damages at the rate of 0.5% of the total fees per 

week (7 days) (subject to max 10% of total fees) of delay or part thereof attributable to 

the Architect/Consultant. The decision of the General Manager (Premises Dept.) of the 

Bank in this matter after giving due hearing after taking into account 

Architect/Consultant’s representation, shall be final and binding on the Consultant.  The 

recovery of liquidated damages as above shall be without prejudice to the right of the 

Bank to proceed against the Architect/Consultant for recovery of the actual loss, 

damages etc. incurred due to the actions of Architect/Consultant. 

VII. In case the Architect/Consultant is required to go out of Kolhapur for proper discharge 

of any of its duties enumerated herein then it will be without any extra charge of fees.  

VIII. In case of any disputes with the contractor(s)  or disputes arising out of the said Project 

execution as well as in the matter of arbitration (either initiated by the  contractors or 

the Bank) pertaining to this project, the Architect/Consultant    shall assist the  Bank 

from time to time by drafting suitable replies in consultation with the 

Architect/Consultant’s legal advisers and protect the interest of the Bank 

 

 

 

ARTICLE – 6 
 

REPRESENTATION & WARRANTIES BY THE ARCHITECT/CONSULTANT: 

 

The Architect/Consultant    hereby agrees, declares and warrants that: 

 

1. The Architect/Consultant has the necessary capacity, expertise and infrastructure etc. 

to provide professional services of a high standard of its profession to the best of its 

ability and to the satisfaction of the Bank. 

 

2. The Architect/Consultant   shall not give or take discounts, commissions, gifts or other 

inducements for the introduction of Clients/outsiders dealing with the said Project or of 

work or of materials 

 

3. The  Architect/Consultant shall act with fairness and impartiality when administering 

the said Project and maintain a high standard of integrity 

 

4. The Deliverables & Services shall be provided by the Architect/consultant in a 

workmanlike and competent manner in accordance with the professional standards in 

trade or industry, and shall meet the descriptions, specifications and the performance 

standards stated in this Agreement. 

 

5. The Architect/consultant has all the permissions, licenses, authorities whatever required 

from the appropriate Government, Statutory/Regulatory authorities to render the 

Service stated herein to Bank.  
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6. If the Architect/consultant is a Company, the Architect/Consultant shall not affect any 

change in its constitution which includes reconstitution of the Company, mergers, 

reverse mergers, acquisition and amalgamations during the currency of the Contract 

period without prior written permission of the Bank. 

 

7. The Architect/Consultant is company/association of persons, it is duly incorporated, 

registered, validly existing and in good standing as per the laws of India.  

 

8. The Architect/Consultant has the power and authority to enter into this Agreement and 

perform its obligations hereunder. The execution, delivery and performance of this 

Agreement by the Architect/Consultant and the performance of its obligations 

hereunder have been duly authorized and approved by all necessary actions and no other 

action on the part the Architect/Consultant is necessary to authorize the execution, 

delivery and performance of this Agreement.  

 

9. The execution, delivery and performance of this Agreement by the 

Architect/Consultant Will not violate or contravene any provision of its constitutional 

documents; will not violate or contravene any law, statute, rule, regulation, licensing 

requirement, order, writ, injunction or decree of any court, governmental 

instrumentality or other regulatory, governmental or public body, agency or authority 

by which it is bound or by which any of its properties or assets are bound. 

 

10. Except to the extent that the same have been duly and properly completed or obtained, 

will not require any filing with, or permit, consent or approval of or license from, or the 

giving of any notice to, any court, governmental instrumentality or other 

statutory/regulatory, governmental or public body, agency or authority, joint venture 

party, or any other entity or person whatsoever. 

  

11. No representation or warranty by the Architect/consultant  in this Agreement, and no 

document furnished or to be furnished to the Bank, in connection herewith or with the 

transactions/obligations  contemplated hereby, contains or will contain, to the 

reasonable knowledge of the Architect/Consultant, any untrue or misleading statement 

or omits or will omit any material fact. There have been no events or transactions, or 

facts or information which has come to, or upon reasonable diligence, should have come 

to the attention of the Architect/Consultant and which have not been disclosed herein 

or in a schedule hereto, having a direct impact on the transactions/obligations 

contemplated in these presents. 

 

 

ARTICLE- 7 

 

 TERMS & TERMINATION OF AGREEMENT 

 

This agreement shall commence from the date of its execution and shall remain 

valid till completion of all the work under the contract (including defect liability period) 

unless it is terminated as per the provisions of these presents. 

 

  The Bank shall be within its right at its sole discretion to terminate this 

agreement without giving any notice in the event of:-  

 

i. Closure of the business by the Architect/Consultant   or if the Architect/Consultant    is 

a Company, any winding up proceedings are commenced/initiated against the Company 
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or if in he case of a partnership firm, if the firm is dissolved or in the event of death or 

resignation of one or more partners or reorganization of the firm and/or 

 

ii. In case there is any change in the constitution of the company / firm of the 

Architect/Consultant    for any reason whatsoever and/or. 

 

iii. The Architect/Consultant fails to perform its duties and obligations under this 

agreement to the satisfaction of the Bank Save as stated above, the Bank shall be within 

its right to terminate this agreement by giving 30 days’ notice in writing and without 

assigning any reasons to the Architect/Consultant. 

 

iv. The Architect/ Consultant   shall not terminate this agreement unless there is failure on 

the part of the Bank to make payment of any undisputed fees to the Architect/Consultant   

after serving a notice of 60 days to the Bank. 

 

v. Even after the termination of the contract the Architect/Consultant   shall remain liable 

and shall be responsible for the certification / approval of any bills submitted by the 

contractors at any time, in respect of the work executed before the termination of the 

Architect/Consultant’s appointment and consequences thereof on account of any excess 

/ wrong payment, if any, recommended by the Architect/Consultant   for payments to 

the contractors. No additional fees will be paid by the Bank for this to the 

Architect/Consultant. 

                                                                       

ARTICLE-8 

 

INDEMNITY 

 

The Architect/Consultant  does hereby Indemnify the Bank, and shall keep indemnified 

and hold the Bank harmless from and against any and all losses, liabilities, claims, actions, 

costs and expenses (including attorneys' fees) and also relating to, resulting from or in any way 

arising out of any claim, suit or proceeding brought against the Bank by a third party as a result 

of an act or omission of the Architect/consultant , its employees, its agents, sub-contractors in 

the performance of the obligations of the Architect/Consultant  under this Agreement and/ or  

 

Claims against the Bank and/or any legal proceedings made by employees or other persons 

who are deployed by the Architect. /Consultant and/or by any statutory/regulatory/ govt. 

authority and/or  

Breach of any of the material term of this Agreement or breach of any representation or 

warranty of the Architect/consultant under this Agreement,  

Or 

 

Breach of any of the material terms of this agreement by the subcontractors of the 

Architect/Consultant, if subcontracting of any part of this agreement is permitted by Bank in 

writing. Any breach of IPR violations if any by the Architect/Consultant on material if any 

supplied (such as plans, drawing, layout etc.) By Architect/Consultant. 

  

Violation of the Confidentiality obligations by the architect/consultant and/or its 

officials/employees or any other person employed by them in connection with the services 

under this agreement. 

 

The provisions of this Article shall survive notwithstanding the expiration or 

termination of this Agreement for any reason whatsoever.  
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ARTICLE 9 

CONFIDENTIALITY 

 

Architect/Consultant hereby agree and acknowledge that :-  

 

a) The Architect/Consultant acknowledges that in the course of performing their 

obligations under this Agreement, the Architect/Consultant shall be exposed to or 

acquire Confidential Information of the Bank or its constituents. The 

Architect/Consultant understands and acknowledges that it will be given access to such 

Confidential Information solely as a consequence of and pursuant to this Agreement. 

 

b) The Architect/Consultant will, at all times, maintain confidentiality of the Confidential 

Information and  of this Agreement, Information of Bank including of the Bank’s 

Customer, any business , technical, financial information / data  or any other 

information disclosed or accessible to the Architect/Consultant for this project whether 

at the time of disclosure, designated in writing as confidential or not.   

 

c) The Architect/Consultant agrees to keep in confidence and not disclose to any third 

party and all Confidential Information available to the Architect/Consultant and 

whether such information is given in writing or oral or visual, and whether such writing 

is marked to indicate the claims of ownership and/or secrecy or otherwise. The 

Company agrees that it shall not use, nor reproduce for use in any way, any Confidential 

Information of the Bank except to the extent required to fulfill its obligations under the 

Agreement. The Architect/Consultant agrees to protect the Confidential Information of 

the Bank with at least the same standard of care and procedures used by to protect its 

own Confidential Information of similar importance but at all times using at least a 

reasonable degree of care.   

 

 

d) The Architect/Consultant shall also ensure that its officials/employees and if 

Architect/Consultant is permitted by the Bank in writing to assign, delegate or hire 

another person to assist it in the performance of its obligations under this Agreement, 

such person also shall maintain the confidentiality of the Confidential Information in 

the same manner as the Architect/Consultant is bound to maintain the confidentiality. 

 

e) The provisions of this Article shall survive notwithstanding the expiration or 

termination of this Agreement for any reason whatsoever.  

 

For the purpose of this agreement Confidential information of the Bank shall mean 

and include all nonpublic information, of the Bank including details of the Bank’s 

Critical Assets held by the Bank which is accessible by or is available to the 

Architect/Consultant, and  in writing whether in graphic, visual or any other tangible, 

intangible or electronic form including, without limitation, Customer Data, Banks’ Data 

any and all information relating to the Bank’s Customers, the Software and Hardware 

Vendors and/or its client’s (whether past, present, or future), financial data, financial 

results and projections, employees (past, present or prospective), technologies, 

technical and business strategies, computer programs, software tools, source codes, 

object codes, protocols, product descriptions, trade secrets or know how, customer 

information and Intellectual Property Rights as well as any such information not 

generally known to third parties, that the Architect/Consultant is reasonably expected 

to treat as confidential. It is clarified that all non-public data residing on the Bank’s 

existing system shall be treated as Confidential Information for the purposes of this 

Agreement. 
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For the purpose of this Agreement, Confidential Information shall not include 

information which:  

 

i. Is publicly available at the time of its disclosure 

Or 

 

ii. Becomes publicly available following disclosure 

Or 

 

iii. Is already known to or was in the possession of Architect/Consultant  prior to disclosure 

under this Agreement 

Or 

  

iv. Is disclosed to the Architect/Consultant    from a third party, which party is not bound 

by any obligation of confidentiality 

Or 

 

v. Is or has been independently developed by Architect/Consultant without using the 

Confidential Information. 

Or 

vi. Is disclosed with the prior consent of the Bank 

 

 

 

 

 

 

 

 

 

 

ARTICLE 10 

MISCELLANEOUS 

 

Notices 

 

a) Any notice and other communications provided for in this Agreement shall be in writing 

and shall be first transmitted by facsimile transmission or by postage prepaid registered 

post with acknowledgement due or by a reputed courier service, by e-mail, in the 

manner as elected by the Party giving such notice. 

 

In case of notices to Bank: 

Department   :              Bank of India 

                                            Kolhapur Zonal Office 

   

Address  :  The Zonal Manager 

Bank of India 

Kolhapur Zonal Office 

 

 

 

Phone Number               :  
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Fax Number  :     
 

E-mail   :  Kolhapur.FI@bankofindia.co.in 

      

For attention of  :   Zonal Manager 

 

In case of notices to  Architect/Consultant : 

 

 …………………………………. 

 ………………………………… 

           All notices shall be deemed to have been validly given if sent to the registered office 

address    and on  

 

i) The business date immediately after the date of transmission with confirmed answer 

back, if transmitted by facsimile transmission or the expiry of three days after posting 

if sent by registered post/courier or the business date of receipt, if sent by ordinary post. 

 

ii) Any Party may, from time to time, change its address or representative for receipt of 

notices provided for in this Agreement by giving to the other not less than fifteen days 

prior written notice. 

 

Enforcement  

 

In the event of either Party resorting to legal action to enforce the terms and provisions of this 

Agreement, the prevailing Party may recover from the other party the costs of such action 

including, without limitation, reasonable attorneys' fees. 

 

 

 

 

Entire Agreement 

This Agreement together with Letter of engagement constitutes the entire understanding 

between the Parties with respect to the subject matter hereof and supersedes prior negotiations, 

representations, or agreements, either written or oral.  Should there be a provision, obligation 

or a condition contained in the Letter of engagement which are not included in this agreement, 

such provision, obligation or condition shall be deemed to be incorporated in this Agreement.  

 

Publicity 

Any publicity by the Architect/Consultant  in which the name of the Bank is to be used should 

be done only with the explicit prior written permission of the Bank. The Bank shall be entitled 

to impose such conditions or restrictions in relation to the manner of use of the name of the 

Bank in any publicity material used by the Architect/Consultant. 

 

Waiver 

No failure or delay on the part of the Bank relating to the exercise of any right, power, privilege 

or remedy provided under this Agreement shall operate as a waiver of such right, power, 

privilege or remedy or as a waiver of any preceding or succeeding breach by the 

Architect/Consultant  nor shall any single or partial exercise of any right, power, privilege or 

remedy preclude any other or further exercise of such or any other right, power, privilege or 

remedy provided in this Agreement All of which, unless expressly stated otherwise, are several 

and cumulative and are not exclusive of each other or of any other rights or remedies otherwise 

available to the Bank at law or in equity. 
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Violation of terms 

 

The Architect/Consultant  agrees that the Bank shall be entitled to an injunction, restraining 

order, right for recovery, suit for specific performance or such other equitable relief as a court 

of competent jurisdiction may deem necessary or appropriate to restrain the 

Architect/Consultant  from committing any violation or enforce the performance of the 

covenants, obligations and representations contained in this Agreement. These injunctive 

remedies are cumulative and are in addition to any other rights and remedies the Bank may 

have at law or in equity, including without limitation a right for recovery of the amounts due 

under this Agreement and related costs and a right for damages. 

 

Force Majeure 

 

Should either party be prevented from performing any of its responsibilities (as mentioned in 

the agreement) by reasons caused by an act of God or any cause beyond its reasonable control, 

the time for performance shall be extended until the operation or such cause has ceased. If a 

Force Majeure situation arises, the Architect/Consultant  shall promptly notify the Bank in 

writing of such conditions and the cause thereof within 10 calendar days. Unless otherwise 

directed by the Bank in writing, the Architect/Consultant  shall continue to perform its 

obligations under the Contract as far as it is reasonably practical, and shall seek all reasonable 

alternative means for performance not prevented by the Force Majeure event. In such a case, 

the time for performance shall be extended by a period(s) not less than the duration of such 

delay.  If the duration of delay continues beyond a period of 1 week, the Bank shall be within 

its right to terminate the Contract and the decision of the Bank shall be final and binding on the 

Architect/Consultant  in this regard. Under such circumstances, the Bank shall be required to 

pay the Architect/Consultant  only such amounts as due to it on account of completed items. 

The Architect/Consultant  shall not be liable for any loss, damage or claims under this 

Agreement for termination due to Force Majeure clause 

 

Transfer of Interests 

 

The Architect/Consultant    shall not assign or transfer its duties and obligations under this 

agreement, without the prior written consent of the Bank. 

 

If the Architect/Consultant  is a partnership firm or a company, no change in the constitution 

of Board  of Directors/partners of the company/firm shall be made without the prior written 

approval of the Bank. 

 

NO AGENCY   

The Architect/Consultant shall perform its obligations under this Agreement as an independent 

contractor.  Neither this Agreement nor the Architect/Consultant's performance of obligations 

under this Agreement thereunder shall create an association, partnership, joint venture, or 

relationship of principal and agent, master and servant, or employer and employee, between 

the Bank and the Consultant or its employees and neither Party shall have the right, power or 

authority (whether expressed or implied) to enter into or assume any duty or obligation on 

behalf of the other party. 

 

i) The Architect/Consultant   shall solely be responsible for all wages and payments 

(including any statutory payments) to its employees and shall ensure that at no time 

shall its employees, personnel or agents hold themselves out as employees or agents of 

the Bank, nor seek to be treated as employees of the Bank for any purpose. 

Architect/Consultant also shall be liable to make all payments to its employees 

including salary and other allowances and for any kind of income, taxes or benefits.  
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The Architect/Consultant   alone shall file all applicable tax returns for all of its 

personnel assigned hereunder in a manner consistent with its status as an independent 

contractor of services; and the Architect/Consultant will make all required payments 

and deposits of taxes in a timely manner. The Architect/Consultant also represents that 

it has taken all necessary permissions/registrations under the laws in force including the 

Contract Labour Regulation Act for employing the people and further undertakes to 

make all statutory payments to competent authorities required to be made in connection 

with its employees / personnel engaged. 

 

ii) The Bank shall have no liability whatsoever  for any loss of life/injury to 

Architect/Consultant’s partners, directors, consultants, employees, agents or 

representatives suffered while on duty or in the Bank premises or anywhere else and 

including, without limitation of liability or any damages suffered which results from 

the malfunction of any equipment in the premises.  All such claims shall be settled by 

Architect/Consultant itself. In the interest of Architect/Consultant, the 

Architect/Consultant shall take suitable insurance cover for the risks associated with 

this project. 

 

 

 

Amendments 

 

No change or modification of this Agreement shall be valid unless the same 

shall be in writing and signed by both Parties. 

 

Counterparts  
This Agreement may be signed in two counterparts, each of which is an original 

and both of which, taken together, constitutes one and the same instrument. 

 

Severability 
If any of the provisions of this Agreement may be constructed in more than one 

way, the interpretation, which would render the provision legal or otherwise 

enforceable, shall be accepted.  

 

In the event any Court or other government authority shall determine any 

provisions in this Agreement is not enforceable as written, the Parties agree that the 

provision shall be amended so that it is enforceable to the fullest extent permissible 

under the laws and public policies of the jurisdiction in which enforcement is sought, 

and affords the Parties the same basic rights and obligations and has the same economic 

effect as prior to amendment. 

 

In the event that any of the provisions of this Agreement shall be found to be 

void, but would be valid if some part thereof was deleted or the scope, period or area 

of application were reduced, then parties shall on mutual consent in writing agree that 

such provision shall apply with the deletion of such words or such reduction of scope, 

period or area of application as may be required to make such provisions valid and 

effective; provided however, that on the revocation, removal or diminution of the law 

or provisions, as the case may be, by virtue of which such provisions contained in this 

Agreement were limited as provided hereinabove, the original provisions would stand 

renewed and be effective to their original extent, as if they had not been limited by the 

law or provisions revoked. Notwithstanding the limitation of this provision by any law 

for the time being in force, the Parties undertake to, at all times observe and be bound 

by the spirit of this Agreement. 
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ARBITRATION  

 

If any dispute, difference or disagreement shall at any time arise between the 

Architect/Consultant  and the Bank as to the interpretation of this agreement or 

concerning anything herein contained or arising out of  this agreement or as to the rights, 

liabilities and duties of the said parties hereunder, or as to the execution of the said  

Project, except in respect of the matters for which it is provided herein that the decision 

of the Bank shall be final and binding as Project Architect/Consultant, the same shall 

be referred to the General Manager in-charge of  Premises Department of the Bank for 

settlement.  In case the dispute / disagreement continues, the matter shall be referred to 

the Arbitration and final decision of the Mumbai based sole Arbitrator to be appointed 

by the both the parties after adopting and following procedure as laid down in the 

Arbitration and Conciliation Act 1996. 

The work under the contract shall, however, has to continue during the 

Arbitration proceedings or otherwise.  No payment due or payable to the Project 

Architect/Consultant   shall be withheld on account of such proceedings except the 

disputed payment of fees on account of other provisions in this agreement. 

 

The Arbitrators shall be deemed to have entered on the reference on the date he 

issues notice to both the parties fixing the date of the first hearing. 

The Arbitrator may from time to time, with the consent of the parties, enlarge the time 

for making and publishing the award. 

 

The Arbitrator shall give a separate speaking (reasoned) awards separately in 

respect of each issue / dispute or difference referred to him. 

 

Dispute in accordance with the terms of the contract and give a reasoned award.  

The venue of Arbitration shall be at such place as may be fixed by the Arbitrator 

anywhere within the Greater Bombay Municipal Limit. 

 

The fees, if any, of the Arbitrator shall, if required to be paid before the award 

is made and published, be paid half and half by each of the parties. 

 

Subject to aforesaid, the provisions of the Arbitration & Conciliation Act 1996 

or any statutory modification or reenactment thereof and the rules made thereunder and 

for the time being to force, shall apply to the arbitration proceedings under this clause. 

 

Arbitration proceedings shall be held at Mumbai, India, and the language of the 

arbitration proceedings and that of all documents and communications between the 

parties shall be English 

 

 

Expenses & Stamp Duty 

 

All the expenses including stamp duty, levies and other monies payable in connection 

with the execution of this Agreement shall be borne by the Architect/Consultant. 

 

 

This agreement executed at ……………..the  
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day and year first written above. 

for  the ARCHITECT/CONSULTANTS 

 

(SHRI NAME : 

OFFICE ADDRESS : 

WITNESS  : (1)                    WITNESS  : (2) 

NAME       :         NAME       : 

ADDRESS :       ADDRESS : 

 

FOR BANK OF INDIA 

 

                  The Zonal Manager 

                  Bank of India 

                Kolhapur Zonal Office 

                  

 

WITNESS : (1)       WITNESS : (2) 

NAME :        NAME : 

ADDRESS :                 ADDRESS :  

 

 

                        SCHEDULE-I 

Will be mentioned properly during the execution with the finally selected architect. 


